

ORDER

Sub : Construction of RCC Heavy Duty Box Drain for Realignment of Channel at Station No.05 at Kharghar of Navi Mumbai Metro Line-1.

CA No.: 02/CIDCO/ACE(I& Metro)/ SE(Metro-I)/2018-19(E Bid No.2945)

Agency: M/s. Univastu INDIA Ltd.

- - 1st Extension in Time Limit - -

1. VC&MD has accorded extension in time limit up to 16.02.2021 (i.e. for 08 months 06 days) on same terms & conditions of original contract without levying L.D. and without freezing of indices.
2. The Original File no. 07/2020 of EE(MR-II) on the subject containing noting side N/1 to N/13 and correspondence side C/1 to C/131 is retained in this office vide file No. **6105**.

A copy of order is being forwarded to SE (MR-I) for the further necessary action please.

Banteash
23/10

(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (MR-I)

C.C. to : CE(NM)/ACE(I & Metro)/EE(MR-II)/ FA/ Ch.Eco./OA(NM)/ Nodal
file/ Select File