

ORDER

Sub : Construction of RCC Heavy Duty Box Drain for Realignment of Channel at Station No.05 at Kharghar of Navi Mumbai Metro Line-1.

CA No.: 02/CIDCO/ACE(I& Metro)/ SE(Metro-I)/2018-19(E Bid No.2945)

Agency: M/s. Univastu INDIA Ltd.

- - 2nd Extension in Time Limit - -

1. VC&MD has accorded extension in time limit up to 14.08.2021 i.e. 14 months 04 days (156.93%) of contract period on same terms & conditions of contract in which extension up to 12.05.2021 is without levy of L.D. and without freezing of indices beyond this extension up to 14.08.2021 with levy of applicable L.D. and freezing of indices on 12.05.2021
2. The Original File no. 07/2020 of EE(MR-II) on the subject containing noting side N/1 to N/31 and correspondence side C/1 to C/235 is retained in this office vide file No. 6105.

A copy of order is being forwarded to SE (MR-I) for the further necessary action please.

Bantash
12/05

(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (MR-I)

C.C. to : CE(NM)/ACE(I & Metro)/EE(MR-II)/ FA/ Ch.Eco./OA(NM)/ Nodal
file/ Select File