

ORDER

Sub : Providing integrated Infrastructure works at Sector-09,
Koparkhairane, Navi Mumbai.


CA No. : 04/CIDCO/SE(Vashi)/EE(Vashi)/2018-19

Agency : M/s. Shree Venkateshwara Infrastructure Pvt. Ltd.

- 1st Extension in Time Limit-

1. VC&MD has accorded approval to extension in time limit for a period of 387 days i.e. from 09.06.2020 to 30.06.2021 which is 141.24% of original contract period without freezing of indices.
2. The Original File No. 109/2020 of EE (Vashi) on the subject containing noting side N/1 to N/14 and correspondence side C/1 to C/107 is retained in this office vide file No. 6139.

A copy of order is being forwarded to SE (Vashi) for the further necessary action please.


(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (Vashi)

C.C. to : CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./OA(NM)/ Nodal file/ Select
File