
Salient features of the project “Gram Vikas Bhavan” as on 2nd March 2010 are detailed as 
under:- 

 

Sr. Particulars  Information 
 

1. Location : Plot No. 76-A, in Sector-21, Kharghar, Navi Mumbai 

2. Plot Area : 4137.93 sqm 

3. Constructible Area   

 a. Main Building : 5,783.34 sqm [Revised] 

 b. Auditorium : 588.65 sqm 

 c. Ancillary Structures : 149.10 Sq. M 

 d. Total area                 : 6,521.09 Sq.M   i.e. 70,192.43 sqft 

4.  Structure Details, 
Amenities 

: The scope of work includes construction of (G+5) R.C.C. 
frame structure with: 
 

 a.  Auditorium of capacity of 500 persons,  
 b.  Workshop for 100 persons,  
 c.  Double bedded rooms- 57 Nos,  
 d.  Dining & kitchen for 120 persons, 
 e. Shopping Area for 33 shops. 

 

5. Estimated Cost of 
Project 

 • Total Cost:- Rs. 18,09,71,752.77 

• 1st Phase Cost:- Rs. 13,33,29,395.47 [Tenders invited  
and Work is in progress.] 

• 2nd Phase Cost: Rs. 4, 76, 42,357.20[Tenders are to 
be invited.] 

• Unit Cost for 1st Phase: Rs. 1900.00 per sft. (Approx.) 

6. Awarded  value of work  
  

• Rs. 18,07,94,666.40, lacs (1st  phase ) 

• At (+) 35.60% above the estimated cost. 

7. Architect/ Consultants : • M/s Radius Design Solutions. 
         13 & 14, Op. International Convention Centre, 

Yashoda Bungalow, Laxmi Hsg. Society, Shivajinagar, 
Pune 411016. 

  
8.  Structural Consultants : • M/s Sunil Mutalik & Associates, Pune. 

9. Proof  Consultant  • IIT, Powai, Mumbai. (Prof. Dr. Jangid, Civil Engg. 
Deptt.) 

10. Third Party Auditor  • M/s Vimal Solutions Pune (Shri M.V. Patil.), Retd. 
Secretary, PWD, Govt. of Maharashtra. 

11. Update Funds received  
from RRD Govt. of 
Maharashtra 

: • CIDCO has received up-to-date fund Rs. 615.80 Lacs 
from Rural Development Department.  



Sr. Particulars  Information 
 

12. Present Status of  
work 
A)Physical  Status 
 
 
 
 
 
 
 
B) Drawing  Status 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
C)  Financial   Status   
 
 
 
 

:  
 

• The construction of pump house over UG Tank, 
column of main bldg. and Retaining wall is in 
progress. 

• Slab at upper Ground floor i.e.  at 2.10 mtr.  Is casted, 
slab at 2.7 m casted, slab of UG water tank casted. 

•  The Lift works (3 nos.) are in progress. 
 
 

• Architectural drawings such as stair case details, 
beam details etc,   for Auditorium are received from 
Arch. Consultant.  M/s. Radius Design Solution, Pune 
and same are issued to agency M/s IVRCL for 
execution purpose. 

• The  details of  Services  sewerage system ,  storm  
water  system , water supply  system & fire  fighting 
network  viz  diameter ,type of pipes, levels,  sump pit 
details, Electrical  conduits details etc;  are received 
from Architect M/s. Radius Design Soln. One set of 
services drawing of Electrical has been sent to         
EE (Elect) for verification and to issue the same to 
agency for execution purpose.  

• Structural Drawings viz first and second slab are 
received from Structural consultant & same are 
issued to agency for execution purpose. The 
drawings of steel truss for Pergola & Auditorium are 
received. However, the same are yet to be checked 
from IIT Mumbai. The structural details of Third slab 
and above are still awaited. 

 
 

• As  per  the financial  programme of work ,  the  target  
upto Feb. 10 was 120 lacs while the up-to-date 
expenditure  made  is 166.00 lacs  and  payment  
Liability   for  Feb.10  is  Rs. 7.00 Lacs. i.e. we are 
ahead with target fixed.  
 

 
  
 


