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OFFICE ORDER

Sub: Formation of "Extension Committee".

}\II proposals involving time extension for which approval
of the MD is sought shall be first placed before "F.:xtension
Committee" consisting of following officers"i..------""-,. . .

1 .' Chief Vigilance Officer
2. Chief Engineer (other than one recommending the

proposal in first place)
3. Financial Advisor .
4. Project Management Consultant (CRISIL)

Only after positive recommendation of the "Extension
Committee" the proposal shall be submitted to the office of the
Managing Direc~r.

Managing Director

Sep. t.o:

vCVO

CE(N) / CF.:(S) / CF.:(SP)

PA

PMC



NO.GIDCO/SE(HQ)/20141
Date: 06.06.2014e >

CIRCULAR

Sub: Formation of "Extension Committee" vide MD's Circular No. CIDCO/MDnS/2014
dated 16th April, 2014.

The proposals involving time. extension for which approval of the VC& MD is needed are proposed
to be placed before the Extension Committee as formed by VC&MD vide above referred office
order. The members of the extension cOmmittee are as under;

1.. Chief Vigilance Officer
2. Chief Engineer (other than one recommending the proposal in first place)
3. Financial Advisor ';.
4. Project Management Consultant (CRISIL)

In view of above, it is proposed to adopt the following procedure for conducting the meetings of
Extension Committee .

. 1. Concerned SE whose proposal for extension in time is before the committee will circulate
Xerox copies of the noting side of the proposal file of extension In time .limit with covering
note to all members in advance.

2. The meeting of Extension Committee will. be held on 2nd and 4th Fridays at 3.00 p.m. in the
Conference Room of Chief Engineer (North), 3rdfloor, CIDCO Bhavan.
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3. The deliberations and final recommendations of the committee will be minuted by the .
concerned SE and will become the part of the proposal to be·forwarded to VC&MD for final
•approval. .

This circular is issued as approved by VC&MD. ~~:;~"I(
(A.. Pawar)
. SE{HQ)
Emp.No.23185
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No.CIDCO/MD/2016/ Date: 16.05.2016

OFFICE ORDER

Sub: Formation of "'Extetl$ionCommittee"

Ref: EarlierOffice Order vide number CIDCO/MD/2014/7Sdated 16.04.2014

)

With reference· to above office order dated 14.04.2014 an "Extension Committee"

headed by Chief Vigilance Officer and comprisIng of Chief Engineer (other than one

recommendIng the proposal In nrst placeI, Flnancfal Advisor, Project Management

Consultant (CRISt!.) has been formed for processIngaI/ proposals Involving approval of the
MD regarding time eXtension.

Above said OffIce Order is hereby amendedas, the time extension proposals for al/

works COsting Rs. 100 Crores and more each, shall be processed bv the "Extension

Committee", Proposals of time extension for all other works shall be proce.ssedas per the
re levant delegation of POWEIrs.

Thisorder shall come in to force With immediateeffect.
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