

ORDER

Sub : Design and Construction of Dr. Babasaheb Ambedkar Bhavan on Plot No.9, Sector 9E at Kalamboli, Navi Mumbai

CA No.: 04/CIDCO/ EE(KLM)/2016-17

Agency: M/s. Kailashchandra Dilipkumar Construction Pvt. Ltd.

- - Extension in Time Limit - -

1. VC&MD has accorded extension in time limit for the subject work up to and including 18.07.2019 with a total extension of 278 days i.e. 51.19% of the original contract period of 18 months on the same terms & conditions of contract and by pegging of indices from 26.03.2019.
2. The Original File no. 36/2018 of EE(KLM-II) on the subject containing noting side N/1 to N/41 and correspondence side C/1 to C/411 is retained in this office vide file No. **6106**.

A copy of order is being forwarded to SE (P&K) for the further necessary action please.

Bautokh
23/10

(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (P&K)

C.C. to : CE(NM)/ACE(I & Metro)/EE(KLM)/ FA/ Ch.Eco./OA(NM)/ Nodal file/
Select File