

11.01.2021

ORDER

Sub : Resurfacing of Roads in Sector-12 to 19 at New Panvel(East), Navi Mumbai.


CA NO: 03/CIDCO/ EE(PNL-I)/2018-19 (E- Bid No.2772)

Agency: M/s. Thakur Infraprojects Pvt. Ltd.

- - Extension in Time Limit - -

3. VC&MD has accorded approval to extension in time limit up to 12.01.2021 i.e. 122 days which is 33.33% w.r.t the original contract period to M/s. Thakur Infraprojects Pvt. Ltd. for the subject work on same terms and conditions of contract without freezing of indices.
4. The Original File no. 185/2020 of EE(PNL-I) on the subject containing noting side N/1 to N/18 and correspondence side C/1 to C/91 is retained in this office vide file No. 6118.

A copy of order is being forwarded to SE (P&K) for the further necessary action please.


(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (P&K)

C.C. to : CE(NM)/ACE(I & Metro)/EE(PNL-I)/ FA/ Ch.Eco./OA(NM)/ Nodal
file/ Select File