

**ORDER**

**Sub :** Design Manufacture, Supply, Installation, Testing, Commissioning & Comprehensive Maintenance of Lift at 11 nos. of Elevated Stations and Depot-Cum- work Shop for Navi Mumbai Metro Line-1 Project from Belapur to Pendhar in Navi Mumbai.

**C.A. No.** 01/CIDCO/ACE(I&M)/SE(Metro-II)/2017-18 (2nd Call)

**Agency:** M/s. Johnson Lifts Pvt. Ltd.

**- 2nd Extension in Time Limit-**

1. VC&MD has accorded approval to 2nd extension in time limit up to 06.06.2021 with same terms & conditions of contract.
2. The Original File No. 24/2019 of EE (MR-IV) on the subject containing noting side N/1 to N/21 and correspondence side C/1 to C/167 is retained in this office vide file No. **6140**.

A copy of order is being forwarded to SE (Metro-II) for the further necessary action please.

*Bansal*  
23/03

(S. S. Ombhase)  
Executive Engineer (NM)  
Emp.No. 31525

SE (Metro-II)

C.C. to : CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./OA(NM)/ Nodal file/ Select  
File