

NO.CIDCO/EE(NM)/ORD/2020/14 IE-594

14.02.2020


ORDER

Sub: Development of Central Park in Sector-23 and Sector-24 at Kharghar, Navi Mumbai.

-Administrative Approval to Revised Fees and Extension in Time Limit-

1. VC&MD has accorded an Administrative Approval to revised fees to the Consultant M/s. Madav Consultants India Pvt. Ltd. amounting to Rs. 197.26 Lakhs as well as extension in time limit to the ongoing contract of M/s. Madav Consultants India Pvt. Ltd. up to December 2020.
2. The Original File no. 70/2019 of EE (KHR-I) on the subject containing noting side N/1 to N/32 and correspondence side C/1 to C/69 is retained in this office vide file No. 6090.

A copy of order is being forwarded to SE (K & U) for the further necessary action please.


14/02

(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE(K & U)

C.C. to: CE(NM)/ACE(I & Metro)/ EE(KHR-I)/FA/ Ch.Eco./OA(NM)/ Nodal file/ Select File