

ORDER

Sub: Repairs to existing Roads, Footpaths, S.W. Drains and Sewer Line in Sector 12 to 21 and Construction of Balance Service Road in Sectors 16-17, S.W. Drains and Sewer Line in sector 12 to 18 at Kharghar, Navi Mumbai.

C.A.No.: 05/CIDCO/SE(KK&N)/EE (KHR-III)/2018-19

Award of Work & Revised Administrative Approval

1. The VC&MD has accorded approval to accept lowest offer of M/s. Ajwani Infrastructure Pvt. Ltd and award of work for an amount of Rs.12,74,99,935.43 (Biddable amount Rs.12,68,84,046.38 + non biddable amount of Rs.6,15,889.05). which is (+) 8.51% above estimated cost of Rs.11,69,33,044.31 (for biddable part).
2. The VC&MD further accorded revised administrative approval to the subject work based on lowest offer received amounting to Rs.12,74,99,935.43 including biddable and non biddable part without contingencies and Rs.13,38,74,137.75 with contingencies including TPQA's fees @ Rs. 30,000/- and Royalty reimbursement etc complete.
3. The Original File no. 252/2018 of EE(KHR-III) on the subject containing noting side N/1 to N/39 and correspondence side C/1 to C/97 is retained in this office vide file No.6011.

A copy of order is being forwarded to SE (KUD) for the further necessary action please.


(S. S. Ombhase)

Executive Engineer (NM)

Emp.No. 31525

SE (KUD)