

ORDER

Sub:- Balance structural repairs and external painting of CIDCO Bhavan Building, CBD-Belapur, Navi Mumbai.


C.A. No.: 04/ CIDCO/ EE(NM)/2018-19

Agency: M/s. Mahendra Realtors & Infrastructure Pvt. Ltd.

- - Revised Administrative Approval and 1st Extension in Time - -

1. VC&MD has accorded Revised Administrative Approval for an amount of Rs.2,60,76,051.84 without contingencies and Rs.2,73,79,854.43 with contingencies and 1st Extension of time limit up to 31.10.2019 with same terms & conditions of contract.
2. The Original File no. 49/2019 of EE(NM) on the subject containing noting side N/1 to N/21 and correspondence side C/1 to C/237 is retained in this office vide file No. **6062**.

A copy of order is being forwarded to SE (HQ) for the further necessary action please.


(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (HQ)

C.C. to : CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./OA(NM)/ Nodal file/ Select File