

ORDER

Sub : Providing power supply arrangement for CIDCO Mass Housing Schemes at Plot No. 1 & 2 at Sector-10, Ghansoli, Navi Mumbai.


CA No.: 29/CIDCO/ EE(Elect-Hsg)/2018-19

Agency: M/s. J. J. Electric.

- - Extension in Time Limit - -

1. VC&MD has accorded extension in time limit for the subject work from 14.07.2020 to 14.03.2021 i.e. 08 months which is 66.66% of the original contract period of 12 months for completion of work.
2. The Original File no. H-043 (A) of EE(Elect-HSG) on the subject containing noting side N/1 to N/16 and correspondence side C/1 to C/297 is retained in this office vide file No. 6107.

A copy of order is being forwarded to SE (Elect-NM) for the further necessary action please.


(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (Elect-NM)

C.C. to : CE(NM)/ACE(I & Metro)/EE(Elect-HSG)/ FA/ Ch.Eco./OA(NM)/ Nodal
file/ Select File