

ORDER

- Sub : 1) Reinstatement of trenches in sector-12 to 21 at Kharghar, Navi Mumbai.
- 2) Reinstatement of MSEDCL trenches in sector-12 to 24 at Kharghar, Navi Mumbai


CA.No.: 10/CIDCO/EE(KHR-I)/2016-17

Agency: M/s. Zenith Construction Co.

-Extension in Time Limit-

1. VC&MD has accorded an extension in time period for completion of subject work up to 31.05.2018 i.e. for 82 days which is 45.56 % of the original time limit of six (6) months on the same terms and conditions without pegging of indices and without levy of liquidated damages.
2. The Original File No. 149/2018 of EE (KHR-III) on the subject containing noting side N/1 to N/35 and correspondence side C/1 to C/433, is retained in this office vide file No. **6017**.

A copy of order is being forwarded to SE(KUD) for the further necessary action please.


28/01/19
(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE(KUD)

C.C. to: CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./ EE (KHR-III)/OA(NM)/ Nodal file/ Select File