

**ORDER**

**Sub:** Appointment of General Consultant for implementation of Metro Rail Project for Line No. 01 from Belapur to Pendhar in Navi Mumbai.


**C. A. No.** 05/ CIDCO/ RP/SE(TP-III & HQ)/2010-11.

**Agency:** The Louis Berger Group, Inc.

**-Approval-**

- 1 VC&MD has accorded approval for extension in time period from 01.01.2019 to 31.07.2020
- 2 VC&MD has further accorded approval for an interim arrangement of GC payment of Rs. 75 Lakhs per month + applicable GST for their subsistence up to 31.08.2019.
- 3 The Original File No. 04/2018 of EE (MR-II) on the subject containing noting side N/1 to N/20 and correspondence side C/1 to C/193, is retained in this office vide file No. **6037**.

A copy of order is being forwarded to SE(MR-II) for the further necessary action please.

  
(S. S. Ombhase)  
Executive Engineer (NM)  
Emp.No. 31525

SE(MR-II)

C.C. to: CE(NM)/ACE(I & Metro)/ SE(Metro-I)/EE(MR-II)/FA/ Ch.Eco./OA(NM)/ Nodal file/ Select File