

ORDER

Sub : Appointment of Third Party Quality Agency (TPQA) for Rail Systems of Navi Mumbai Metro Line 1 Project from Belapur to Pendhar.

CA No.: 01/CIDCO/SP/SE(TP-III)/2016-17

Agency: M/s. Italcertifier S.p.A.

- 2nd Extension in time limit -

1. VC&MD has accorded approval to the second extension in time limit for the work of "Appointment of Third Party Quality Agency (TPQA) for Rail Systems of Navi Mumbai Metro Line 1 Project from Belapur to Pendhar" from 18.03.2019 to 21.02.2020 on the same terms & conditions of contract without imposition of penalty to the TPQA Contract awarded to M/s. Italcertifier S.p.A under CA No.: 01/CIDCO/SP/SE(TP-III)/2016-17.
2. The Original File No. 07/2019 of EE(MR-IV) on the subject containing noting side N/01 to N/10 and correspondence side C/1 to C/41 is retained in this office vide file No.6050.

A copy of order is being forwarded to SE (Metro-II) for the further necessary action please.


18/07

(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (Metro-II)

C.C. to : CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./ EE (MR-IV)/OA(NM)/ Nodal file/
Select File