

ORDER

Sub : Design & Construction of MIG & HIG type tenements with shop & office and on-site infrastructure works in sector -36 at Kharghar, Navi Mumbai.


CA No.: 01/CIDCO/CE&GM(T)/SE(HSG)/KHR/2011-12

Agency: M/s. B. G. Shirke Construction Technology Pvt. Ltd.

- 2nd Extension in time period -

1. VC&MD has accorded approval to the second extension in time limit for comprehensive maintenance work in the subject work up to 31.10.2018 i.e. 17 months which is 70.83% of original time period of 24 months on post facto basis.
2. The Original File No. 60/2018 of EE(HSG-I) on the subject containing noting side N/01 to N/33 and correspondence side C/1 to C/265 is retained in this office vide file No.6053.

A copy of order is being forwarded to SE (HSG-II) for the further necessary action please.


(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (HSG-II)

C.C. to : CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./ EE (HSG-I)/OA(NM)/ Nodal file/
Select File