

ORDER

Sub: Beautification of Pond in Sector-14 at Kharghar, Navi Mumbai


C. A. No. 02/CIDCO/ EE (KHR-III)/2017-18.

Agency: M/s. P.P. Kharpatil Construction Pvt. Ltd.

Extension in Time limit

1. VC&MD has accorded an approval to the extension in time limit from 19.09.2019 to 25.02.2020 i.e. (for @160 days) which is @ 44.00% of the original time limit with freezing of indices, without levy of liquidated damages for the subject work.
2. The Original File No. 167/2019 of EE(KHR-III) on the subject containing noting side N/01 to N/20 and correspondence side C/1 to C/189 is retained in this office vide file No.6095.

A copy of order is being forwarded to SE (K&U) for the further necessary action please.


S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (K&U)

C.C. to : CE(NM)/ACE(I& METRO)/CAO/Ch.Eco/EE(KHR-I)/OA(NM)/ Nodal
file/ Select File