

22.01.2019

ORDER

Sub : Construction of Community centre in sector-21 at Kamothe, Navi Mumbai.

CA. No.: 04/CIDCO/EE(KMT)/2013-14

Agency: M/s. R.K.Patil

-Extension in Time Limit-

1. VC & MD has accorded an extension in time limit to M/s. R. K. Patil for the work of "Construction of Community centre in sector-21 at Kamothe, Navi Mumbai" on the same terms and conditions of the original contract up to 30.04.2018
2. The Original File No. 16/2016 of EE (KMT) on the subject containing noting side N/1 to N/85 and correspondence side C/1 to C/819, is retained in this office vide file No.6014.

A copy of order is being forwarded to SE(K&K) for the further necessary action please.

*Bantoab* 22/01

(S. S. Ombhase)

Executive Engineer (NM)

Emp.No. 31525

SE(K&K)

C.C. to: CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./ EE (KMT)/OA(NM)/ Nodal file/ Select File