

ORDER

Sub:- Revised Administrative Approval for Implementation of Package 1A (CA No. 01) and Package 1B (CA No. 02) together consisting of 15540 EWS and LIG type tenements in various nodes of Navi Mumbai.

Revised Administrative Approval

Board Approval-

The Board Resolution No. 12230 dtd. 20.08.2019.

"RESOLVED THAT the Board do and hereby take note that original scope of contracts has increased due to value engineering, availing enhanced FSI, scope mandated by E.C., varied items encountered during execution."

"RESOLVED FURTHER THAT the Board do and hereby accord Revised Administrative Approval for an amount of INR 12,05,64,91,647.67 without contingencies and INR 12,29,76,21,480.62 with contingencies for C.A. No.1/CIDCO/CE(NM)/SE(Vashi & Hsg)/2016-17."

"RESOLVED FURTHER THAT the Board do and hereby accord Revised Administrative Approval for an amount of INR 9,57,92,70,748.27 without contingencies and INR 9,77,08,56,163.23 with contingencies for C.A. No.2/CIDCO/CE(NM)/SE(Vashi & Hsg)/2016-17."

"RESOLVED FURTHER THAT the Board do and hereby authorize the VC&MD / CE(NM) to implement the above Resolutions."

The Original File No. 16/2019 of EE (Hsg-II) on the subject containing noting side N/1 to N/22 and correspondence side C/1 to C/555, is retained in this office vide file No.6057

A copy of order is being forwarded to SE (Hsg) for the further necessary action please.

[Signature]
04/09

(S. S. Ombhase)

Executive Engineer (NM)

Empl. No.31525

SE (Hsg)

C.C. to : CE(NM)/ACE(I& METRO)/CAO/Ch.Eco/EE(Hsg-II)/OA(NM)/ Nodal file/
Select File

EE(Hsg-II): with request to send Action taken report to CS by 15.09.2019