

ORDER

Sub:- Balance structural repairs and external painting of CIDCO Bhavan Building, CBD-Belapur, Navi Mumbai.

C.A. No.: 04/ CIDCO/ EE(NM)/2018-19

Agency: M/s. Mahendra Realtors & Infrastructure Pvt. Ltd.

- - 2nd & Final Extension in Time Limit - -

1. VC&MD has accorded 2nd & final extension in time limit up to 31.01.2020 with same terms & conditions of contract with freezing of indices at 1st extension of time limit i.e. 31.10.2019.
2. The Original File no. 49/2019 of EE(NM) on the subject containing noting side N/1 to N/30 and correspondence side C/1 to C/289 is retained in this office vide file No. **6062**.

A copy of order is being forwarded to SE (HQ) for the further necessary action please.

A.K. Patil
23/07/2020

(A.K. Patil)
Executive Engineer (NM)
Emp.No. 25410

SE (HQ)

C.C. to : CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./OA(NM)/ Nodal file/ Select File