

**ORDER**

**Sub:** I) Planning, Design and construction of Package-1A of EWS & LIG type tenements with commercial buildings and on-site infrastructure works in various nodes of Navi Mumbai.

II) Planning, Design and construction of Package-1B of EWS & LIG type tenements with commercial buildings and on-site infrastructure works in various nodes of Navi Mumbai.

C.A. No. : 1/CIDCO/CE(NM)/SE(Vashi & Hsg)/2016-17

C.A. No. : 2/CIDCO/CE(NM)/SE(Vashi & Hsg)/2016-17

**- Approval & Acceptance DRB Report, GST implications and Revised Administrative Approval -**

Board Approval-

The Board Resolution No. 12308 dtd. 03.03.2020.

**"RESOLVED THAT** the Board do and hereby take note, accept and approve the report/adjudication by Dispute Review Board and final report by GST Consultant".

**"RESOLVED FURTHER THAT** contract price of both the contracts under Package 1A (C.A. No.01) and Package 1B ( C.A. No.02) awarded to M/s. B. G. Shirke Construction Technology Pvt. Ltd. has increased due to introduction of G.S.T."

**"RESOLVED FURTHER THAT** the Board do and hereby accord revised administrative approval for an amount of INR 12,37,29,89,296.08 for Package-1A (C.A. No.1/CIDCO/CE(NM)/SE(Vashi & Hsg)/2016-17)."

**"RESOLVED FURTHER THAT** the Board do and hereby accord revised administrative approval for an amount of INR 9,83,20,19,930.29 for Package-1B (C.A. No.2/CIDCO/CE(NM)/SE(Vashi & Hsg)/2016-17)."

**"RESOLVED FURTHER THAT** the Board do and hereby authorize VC&MD /JMD/CE(NM) to implement the above Resolutions."

The Board directed CE(NM) to ensure that inspite of this additional GST financial implication of Rs. 56.92 Crs, the overall provision of Rs. 311 Crs will enable the savings of Rs. 81 Crs as brought out at Para D-3 of the Board Note.

The Original File No. 04/2018 of ACE(I & Metro) on the subject containing noting side N/1 to N/24 and correspondence side C/1 to C/933 is retained in this office vide file No. **6099**.

A copy of order is being forwarded to SE (HSG-II) for the further necessary action please.

*Bantwal*  
06/05

(S. S. Ombhase)  
EXECUTIVE ENGINEER (NM)  
Emp.No. 31525

SE (HSG-II)

C.C. to: CE(NM)/ CS /CAO/ ACE(I & Metro) /FA / Ch.Eco. / OA(NM)/ /Select  
File

SE (HSG-II): with request to send Action taken report to CS by 01.06.2020