

ORDER

Sub: Integrated Infrastructure works of Reclamation, Roads, Footpath, S.W. Drain, water supply & Sewerage network in Sector-21, 22, 27 & 29 & 24 at Taloja Panchanand Nagar, Phase-II, Navi Mumbai.


CA No. 01/CIDCO/EE(PNL-II)/2018-19 (E-Bid No.2490)

Agency: M/s. Girish Enterprises Pvt. Ltd.

- - Extension in Time Limit - -

- 1 VC&MD has accorded approval to extension in time limit for the subject work from 16.05.2020 to 31.12.2020 i.e. 230 days which is 42.05% over the original contract period without freezing indices and without levy of LD.
- 2 The Original File no. 101/2020 of EE(PNL-II) on the subject containing noting side N/1 to N/9 and correspondence side C/1 to C/213 is retained in this office vide file No. **6110**.

A copy of order is being forwarded to SE (P&K) for the further necessary action please.


(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (P&K)

C.C. to : CE(NM)/ACE(I & Metro)/EE(PNL-II)/ FA/ Ch.Eco./OA(NM)/ Nodal
file/ Select File