

ORDER

Sub: Designing, Construction, Erection & Commissioning of Avg. 85 MLD capacity Sewage Treatment Plant including Operation & Maintenance for 5 years at Sector- 32, Kamothe, Navi Mumbai.

CA No. 01/CIDCO/ EE(KMT-II)/2007-08

Agency: M/s. Ramkey Infrastructure Ltd.

- - Extension in Time Limit - -

1. VC&MD has accorded approval to extension in time limit for the subject work up to 31.12.2018 with overall extended period of 22 months 03 days i.e. 36.83% of original O&M period of 60 months.
2. The Original File no. 216/2020 of EE(KMT) on the subject containing noting side N/1 to N/14 and correspondence side C/1 to C/156 is retained in this office vide file No. 6112.

A copy of order is being forwarded to SE (P&K) for the further necessary action please.

Bautash
04/12

(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (P&K)

C.C. to : CE(NM)/ACE(I & Metro)/EE(KMT)/ FA/ Ch.Eco./OA(NM)/ Nodal file/
Select File