

**ORDER**

**Sub:** Providing power supply arrangement for CIDCO Mass Housing Schemes at Sector-40, Kharghar and Plot No. 1 to 9, Sector -15 Kalamboli, Navi Mumbai.

**CA No.** 26/CIDCO/ EE(Elect-Hsg)/2018-19

**Agency:** M/s. S. S. Electricals.

**- - Extension in Time Limit - -**

1. VC&MD has accorded approval to extension in time limit for the subject work from 15.04.2020 to 14.12.2020 i.e. 8 months, so that the contract period will be 17 months i.e. from 15.07.2019 to 14.12.2020 which is 88.88% of the original contract period of 09 months.
2. The Original File no. H-057 (A) of EE(Elect- Hsg) on the subject containing noting side N/1 to N/16 and correspondence side C/1 to C/227 is retained in this office vide file No. **6113**.

A copy of order is being forwarded to SE (Elect-NM) for the further necessary action please.



(S. S. Ombhase)  
Executive Engineer (NM)  
Emp.No. 31525

SE (Elect-NM)

C.C. to : CE(NM)/ACE(I & Metro)/EE(Elect-Hsg)/ FA/ Ch.Eco./OA(NM)/ Nodal  
file/ Select File