

**ORDER**

**Sub:** I) Planning, Design and construction of Package-1A of EWS & LIG type tenements with commercial buildings and on-site infrastructure works in various nodes of Navi Mumbai.

II) Planning, Design and construction of Package-1B of EWS & LIG type tenements with commercial buildings and on-site infrastructure works in various nodes of Navi Mumbai.

C.A. No. : 01/CIDCO/CE(NM)/SE(Vashi & Hsg)/2016-17

C.A. No. : 02/CIDCO/CE(NM)/SE(Vashi & Hsg)/2016-17

**- - Extension in Time Limit - -**

1. VC&MD has accorded approval to second extension in time limit for both contracts under C.A. No. 01 & C.A. No. 02 up to 30.04.2021 and for 13 buildings in Sector-27 Taloja up to 30.06.2021.
2. The Original File no. 18/2020 of EE(HSG-II) on the subject containing noting side N/1 to N/25 and correspondence side C/1 to C/237 is retained in this office vide file **No. 6125**.

A copy of order is being forwarded to SE (HSG-II) for the further necessary action please.

*Bantash*  
22/01

(S. S. Ombhase)  
Executive Engineer (NM)  
Emp.No. 31525

SE (HSG-II)

C.C. to : CE(NM)/ACE(I & Metro)/EE(HSG-II)/ FA/ Ch.Eco./OA(NM)/ Nodal  
file/ Select File