## **ORDER**

**Sub:** Construction of 24.0 m wide road and 8.0 m wide rectangular channel leading to Pandav Marg in Sector-37 at Kharghar, Navi Mumbai.

**CA NO:** 03/CIDCO/SE(K,U&D)/ EE(KHR-II)/2018-19 (E- Tender No.2882)

Agency: M/s. Girish Enterprises Pvt. Ltd

## - - Extension in Time Limit - -

- 1. VC&MD has accorded approval to extension in time limit for subject work upto 31.05.2021 i.e. 255 dyas which is 69.86% of original contract time period without freezing of indices/ leavy of LD.
- 2. The Original File no. 176/2020 of EE(KHR-II) on the subject containing noting side N/1 to N/08 and correspondence side C/1 to C/189 is retained in this office vide file **No. 6127.**

A copy of order is being forwarded to SE (Metro-I & KHR) for the further necessary action please.

(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (Metro-I & KHR)

C.C. to : CE(NM)/ACE(I & Metro)/EE(KHR-II)/ FA/ Ch.Eco./OA(NM) / Nodal file/ Select File