

**ORDER**

**Sub:** Beautification of Pond in Sector-14 at Kharghar, Navi Mumbai


**C. A. No.** 02/CIDCO/ EE (KHR-III)/2017-18.

**Agency:** M/s. P.P. Kharpatil Construction Pvt. Ltd.

**1<sup>st</sup> Excess Saving & Revised Administrative Approval**

1. VC&MD has accorded an approval to the excess saving statement and revised contract value for civil work amounting to Rs. 2,01,09,430.42.
2. The Original File No. 88/2020 of EE(KHR-I) on the subject containing noting side N/~~44~~<sup>01</sup> to N/ ~~625~~<sup>44</sup> and correspondence side C/1 to C/625 is retained in this office vide file No. **6130**.

A copy of order is being forwarded to SE (KHR ) for the further necessary action please.

  
S. S. Ombhase)  
Executive Engineer (NM)  
Emp.No. 31525

SE (KHR )

C.C. to : CE(NM)/ACE(I& METRO)/CAO/Ch.Eco/EE(KHR-I)/OA(NM)/ Nodal  
file/ Select File