

**ORDER**

**Sub:** Providing Housekeeping and catering services for all Guest Houses under CIDCO at Killegaothan Guest House, NRi Phase-I- Bldg, no. 38/1201, CBD guest House for staff at CBD Belapur -bldg. No. C6/8/3:1 & 3:2 and NRI Phase-I Bldg. No. 54/1701, 55/304 & 56/304

**C. A. No.** 07/CIDCO/ M(P)/HSK/2015-16.


**Agency:** M/s. Realtaste Caterer.

**3<sup>rd</sup> Extension in Time Limit & Revised Administrative Approval**

1. VC&MD has accorded an approval to 3<sup>rd</sup> extension in time limit up to 31.03.2021 i.e. 365 days which is 33.33% of original contract period to M/s. Realtaste Caterers on same terms & conditions of contract.
2. VC&MD has further accorded revised administrative approval to the subject work amounting to Rs. 1,82,20,596.25 based on actual expenditure incurred up to 30.11.2020 & anticipated expenditure from December-2020 to March-2021.
3. The Original File No. 235/2020 of EE(PA&R) on the subject containing noting side N/1 to N/ 37 and correspondence side C/1 to C/134 is retained in this office vide file No.6131.

A copy of order is being forwarded to SE (HQ ) for the further necessary action please.

SE (HQ )

  
S. S. Ombhase)  
Executive Engineer (NM)  
Emp.No. 31525

C.C. to : CE(NM)/ACE(I& METRO)/CAO/Ch.Eco/EE(PA&R)/OA(NM)/ Nodal

file/ Select File