

**ORDER**

**Sub :** Development of Garden on plot no-11, sector-14, New Panvel(E), Navi Mumbai.

**C.A No:** 05/CIDCO/ EE(PNL-II)/2018-19

**Agency:** M/s. J. M. Mhatre Infra. Pvt. Ltd.

**- - Extension in Time Limit - -**

1. VC&MD has accorded approval to extension in time limit for the work Development of Garden on plot no.-11, sector-14 New Panvel (E), Navi Mumbai up to 31.12.2019 with same terms and conditions of contract with freezing the indices to original stipulated time period i.e. up to 05.05.2017.
2. The Original File no. 324/2017 of EE(PNL-I) on the subject containing noting side N/1 to N/32 and correspondence side C/1 to C/311 is retained in this office vide file **No. 6132.**

A copy of order is being forwarded to SE (P&K) for the further necessary action please.

*S. S. Ombhase*  
03/03

(S. S. Ombhase)  
Executive Engineer (NM)  
Emp.No. 31525

SE (P&K)

C.C. to : CE(NM)/ACE(I & Metro)/EE(PNL-I)/ FA/ Ch.Eco./OA(NM)/ Nodal  
file/ Select File