

ORDER

Sub : Comprehensive Operation & Maintenance of 50 MLD capacity sewerage treatment plant based on SBR(C-Tech) technology at Kalamboli, Navi Mumbai.

C.A. No. 02/CIDCO/ EE(KLM-I & NAINA)2017-18

Agency: M/s. Khillari Infrastructure Pvt. Ltd.

- Revised Administrative Approval & Extension in Time limit-

1. VC&MD has accorded Revised Administrative Approval for an amount of Rs.1,65,89,100.48 on account of extension in time limit upto and including 30.06.2020 (i.e. 14 Months) against the awarded value of Rs.69,74,297.20 for six months.
2. Further VC&MD has also accorded approval to extension in time limit from 01.05.2019 to 30.06.2020 i.e. 14 months which is 233.33% excess in original time period of 06 months to M/s Khillari Infrastructure Pvt. Ltd.
3. The Original File No. 346/2018 of EE (KLM-I & NAINA) on the subject containing noting side N/1 to N/46 and correspondence side C/1 to C/667 is retained in this office vide file No. 6146.

A copy of order is being forwarded to SE (P&K) for the further necessary action please.

S. S. Ombhase
23/03

(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (P&K)

C.C. to : CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./OA(NM)/ Nodal file/ Select File