

**ORDER**

**Sub :** Repairs & resurfacing of internal roads in sector – 1 & 2 at Dronagiri Nide, Navi Mumbai.

**C.A. No.** 06/CIDCO/EE(Dron-II)/2018-19

**Agency:** M/s. K. N. Gharat & Co.

**- Approval to Extension in Time limit-**

1. VC&MD has accorded approval to extension in time limit up to 30.01.2021 i.e. 269 days with pegging the indices at the 07.11.2020 with levy of LD amounting to Rs. 2,54,924.43
2. The Original File No. 103/2021 of EE (Dron-II) on the subject containing noting side N/1 to N/13 and correspondence side C/1 to C/83 is retained in this office vide file No. **6151**.

A copy of order is being forwarded to SE (D&U) for the further necessary action please.

*K. S. Ombhase*  
26/04

(S. S. Ombhase)  
Executive Engineer (NM)  
Emp.No. 31525

SE (D&U)

C.C. to : CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./OA(NM)/ Nodal file/ Select File