

ORDER

Sub : Planning Design and Construction of package-1A and Package-1B of EWS and LIG type tenements with commercial buildings and on site infrastructure works in various nodes of Navi Mumbai. .


CA No: 01/CIDCO/CE(NM)/SE(Vashi & HSG)/2016-17

CA No: 02/CIDCO/CE(NM)/SE(Vashi & HSG)/2016-17

Agency : M/s B. G. Shirke Construction Technology Pvt. Ltd.

1. VC&MD has accorded approval to proposed 'varied items' amounting to Rs.2,90,73,520.00 for C.A. No.1 & Rs.2,16,92,160.00 for C.A.2 totaling to Rs.5,07,65,680.00 (including 12% GST) and to meet the expenditure of proposed varied item under both C.A. No. 1 & 2 from the unutilized amount under C. A. No.1.
2. The Original File No. 14/2021 of EE(HSG-II) on the subject containing noting side N/1 to N/15 and correspondence side C/1 to C/485 alongwith Original File No. Nil (Drawings) containing drawings from C/479 to C/529 is retained in this office vide file No.6194.

A copy of order is being forwarded to SE (HSG-II) for the further necessary action please.



(R. P. Rade)

EXECUTIVE ENGINEER(NM)

Emp.No. 25577

SE (HSG-II)

C.C. to : CE(NM)/ACE(I& METRO)/CAO/Ch.Eco/EE(HSG-II)/OA(NM)/ Nodal

file/ Select File