

ORDER

Sub : Appointment of Supervision Consultant for Railway Crossing Span P 292- P 293 of Navi Mumbai Metro Line-1 on Diva-Panvel Railway line, Navi Mumbai.

- 3rd Extension of time limit -

1. VC&MD has accorded an extension in time limit of 17 months to M/s. RITES Ltd. as a Supervision Consultant for above subject work from 01.01.2018 to 31.05.2019, which is 113.33 % w. r. t. original contract period of 15 months.
2. The Original File No. 87/2015 of EE(MR-II)/ SE(TP-III) on the subject containing noting side N/01 to N/51 and correspondence side C/1 to C/545 is retained in this office vide file No.5953.

A copy of order is being forwarded to SE (Metro-I) for the further necessary action please.

S. S. Ombhase
20/06

(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (Metro-I)

C.C. to : CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./ EE (MR-II)/OA(NM)/ Nodal file/
Select File