

**ORDER**

**Sub:** Design & Construction of EWS & LIG type tenements with shops and on-site infrastructure works in sector 36 at Kharghar, Navi Mumbai.

**C. A. No.** 01/ CIDCO/ SE (HSG)/ KHR/ 2012-13.

**Agency:** M/s. B. G. Shirke Construction Technology Pvt. Ltd.

**-4<sup>th</sup> Extension in Time Limit-**

1. VC&MD has accorded an extension in time limit for additional work of 2 LIG buildings up to 30.09.2018 without freezing of indices and on same terms & conditions of original contract.
2. The Original File No. 36/2018 of EE (HSG-I) on the subject containing noting side N/1 to N/24 and correspondence side C/1 to C/345, is retained in this office vide file No. 6022.

A copy of order is being forwarded to SE(HSG-II) for the further necessary action please.

*S. S. Ombhase*  
03/02

(S. S. Ombhase)  
Executive Engineer (NM)  
Emp.No. 31525

SE(HSG-II)

C.C. to: CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./ EE (HSG-I)/OA(NM)/ Nodal file/ Select File