

ORDER

Sub: Providing UCR compound wall for proposed play ground plots, garden plot including tree plantation in sector 27, 30, 33, 34 & 35 at Kharghar, Navi Mumbai.


C. A. No. 02/ CIDCO/ EE(KHR-IV)/2016-17.

Agency: M/s. R. K. Patil

-2nd Extension in Time Limit-

- 1 VC&MD has accorded approval to extension in time limit up to & including 30.11.2018 i.e. 75.62% more than the original time period of 12 months of the work on post-facto basis for completion of balance work without levy of LD.
2. The Original File No. 149/2018 of EE (KHR-II) on the subject containing noting side N/1 to N/27 and correspondence side C/1 to C/145, is retained in this office vide file No. **6039**.

A copy of order is being forwarded to SE(KUD) for the further necessary action please.


(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE(KUD)

C.C. to: CE(NM)/ACE(I & Metro)/ EE(KHR-II)/FA/ Ch.Eco./OA(NM)/ Nodal file/ Select File