

ORDER

Sub: Planning, Design & Construction of Package-1A & 1B of EWS& LIG Type Tenements with Commercial buildings and on site Infrastructure works in various nodes of Navi Mumbai.

--Enhancement in scope of contracts--

C. A. No. 01& 02/CIDCO/ CE (NM)/SE(VASHI & HSG)/ 2016-17.

Agency: M/s. B. G. Shirke Construction Technology Pvt. Ltd

Approval

Board Approval-

The Board Resolution No. 12161 dtd. 18.02.2019.

"RESOLVED THAT the Board do and hereby accord approval for enhancement in scope of two contracts (CA. No. 1 & 2) awarded to M/s. B. G. Shirke Construction Technology Pvt. Ltd. by additional 50% and the same will be executed in Sector 36, Taloja for C.A. No. 1 and in Sector 34, Taloja for C.A. No. 2 respectively. Cost implication on the same are as per Annexure -V for C.A. No. 1 and Annexure -VI for C.A. No. 2."

"RESOLVED FURTHER THAT the Board do and hereby accord revised administrative approval for an amount of INR 585.51 Crs without contingencies and INR 617.71 Crs with contingencies, Proof Checking and TPQA cost for C.A. No.01."

"RESOLVED FURTHER THAT the Board do and hereby accord revised administrative approval for an amount of INR 541.35 Crs without contingencies and INR 571.13 Crs with contingencies, Proof Checking and TPQA cost for C.A. No.02."

"RESOLVED FURTHER THAT the Board do and hereby authorize VC&MD/CE(NM) to implement the above Resolutions."

The Original File no. 79/2019 of SE(HSG-II) on the subject containing noting side N/1 to N/6 and correspondence side C/1 to C/ 413 is retained in this office vide file No. **6041**.

A copy of order is being forwarded to SE (HSG-II) for the further necessary action please.


(S. S. Ombhase)

EXECUTIVE ENGINEER (NM)

Emp.No. 31525

SE (HSG-II)

C.C. to: CS/ CE(NM) /ACE(I&Metro)/EE(HSG-III)/FA/ Ch.Eco./OA(NM) /
Nodal file /Select File

EE(HSG-III) with request to send Action taken