

ORDER

Sub:- Appointment of Agency for Professional Assignments for Project Management and Bid Process & Contracts.(2nd call).

C.A. No.: 05/CIDCO/EE(NM)/2015-16

Agency: M/s. CRISIL Risk & Infrastructure Solutions Ltd.

- - Extension of Time Period - -

1. VC&MD has accorded approval to the extension of Time period for the work of "Appointment of Agency for Professional Assignments for Project Management and Bid Process & Contracts.(2nd call)." for further 01 month i.e. up to 31/03/2019 on post facto basis and the revised cost of work amounting to Rs.133.00 lakhs without contingencies and Rs. 139.65 lakhs with contingencies.
2. The Original File no. 46/2015-16 of EE(NM) on the subject containing noting side N/1 to N/97 and correspondence side C/1 to C/1085 is retained in this office vide file No. **6043**.

A copy of order is being forwarded to SE (HQ) for the further necessary action please.


13/06

(S. S. Ombhase)
Executive Engineer (NM)
Emp.No. 31525

SE (HQ)

C.C. to : CE(NM)/ACE(I & Metro)/ EE(NM)/FA/ Ch.Eco./OA(NM)/ Nodal file/
Select File