

CIDCO/EE (NM)/ORD/2019/70

01.07.2019

13/8/2019

ORDER

Sub : Development of NIFT Campus on Plot No. 15 (2nd Phase and Plot No. 20) in Sector-4 at Kharhar, Navi Mumbai.
(Balance Electrical, Fire Fighting / Fire alarm & HVAC work on plot No.20)


CA No.: CIDCO/EE(Elect-I)/2016-17/07 (E Bid No.1558)

Agency: M/s. Rekha Enterprises

- Approval -

1. VC&MD has accorded an approval for termination of the contract awarded to M/s. Rekha Enterprises and invitation of fresh E-tenders for balance electrical works at his 'risk and cost'.
2. The Original File no. S-2438 (J) of EE(Elect-Metro) on the subject containing noting side N/1 to N/14 and correspondence side C/1 to C/101 is retained in this office vide file No. **6047**.

A copy of order is being forwarded to SE (Elect-NM) for the further necessary action please.


9/07

(S. S. Ombhase)

Executive Engineer (NM)

Emp.No. 31525

SE (Elect-NM)

C.C. to: CE(NM)/ACE(I & Metro)/ FA/ Ch.Eco./ EE(Elect-Metro)/ OA(NM)/ Nodal file/
Select File